



Project Assure
QS INTELLIGENCE · V9.0

PRODUCT BROCHURE · FOR MAJOR-PROJECT QS MONITORING

The quantity surveyor's intelligence layer.


One continuous flow from measurement to money — two-level BOQ, procurement, IPC certification, cashflow and ML, monitored end-to-end across an entire programme of works.

TWO-LEVEL BOQ

PO → CONTRACT

IPC CERTIFICATION

CASHFLOW + ML



Measurement, procurement and certification — joined up, not bolted on.

Spreadsheets break the chain between what was measured, what was bought and what gets paid. QS Intelligence keeps one live thread through the whole project, so every figure on every screen reconciles to the same source of truth.

01 • MEASURE

Two-level BOQ

Signed-off contract lines with working sub-lines beneath — NRM2 / SMM7 / POMI.

02 • PACKAGE

Work packages

Break the BOQ into trades you take to market; allocate lines and split quantities.

03 • PROCURE

PO → contract

Award vendors; a purchase order becomes a first-class contract — costed once.

04 • CERTIFY


IPC certificates

Certify against the frozen baseline; retention, variations and net all computed.

05 • FORECAST

Cashflow + ML

S-curve, net position, runway and a QS intelligence layer over the lot.



One number, everywhere

Revenue, cost, margin and certified-to-date agree across Dashboard, Cost, Cashflow, Work Packages and the portfolio — single-counted by design.


Plain-English "action required"

Overdue certs, overdue payments, retention releases and client variations surface at the top — ranked, dated and one click from the fix.

Built by QS, for QS

The vocabulary, the maths and the workflow are a surveyor's, not a generic project tool's.

From a signed-off BOQ to awarded contracts — without losing the thread.




2L Two-level BOQ

Freeze contract lines as the payment baseline; break them into working sub-lines for estimating and procurement. The signature feature.

÷ Splits & allocation

Allocate lines and split quantities across packages — value and quantity stay reconciled to the parent line.





→ A PO is a contract

Assign a purchase order to a package and it becomes a first-class contract — certifiable, payable, counted exactly once.

☞ Collapsible, summarised cards

Each package rolls up to Awarded · Certified · Invoiced · Paid · Outstanding, with sections that expand only when you need them.

- DIRECT & INDIRECT COST CLASSES
- VENDOR & PO REGISTER
- RETENTION & PAYMENT TERMS
- EXCEL **IMPORT** / **EXPORT** / **TEMPLATE**
- PROJECT-SCOPED DATABASES



SaaS-grade where it counts — correctness, scale and an audit trail.

✓ Single source of truth

Every cost path single-counts; cross-tab figures reconcile to the cent.

↓ Excel in & out

Comprehensive import / export / templates across BOQ, packages and costs.

↻ Snapshots & audit trail

Freeze, compare and trace every change — defensible at final account.

📁 Portfolio & multi-project


Roll many projects into one programme view; databases scoped per project.

☰ Gantt & progress layers

Planned → awarded → invoiced → certified → paid, on one timeline.

⚡ Web-native, real-time

No installs; figures update live as the project moves.



THE BOTTOM LINE

One platform a QS can run a major project on end-to-end — measured, procured, certified and forecast, with the numbers always agreeing.

